



COMMUNITY DEVELOPMENT

To: Ryan J. Waller, City Manager
From: Charlie E. Dissell, AICP, Community and Economic Development Director
Date: January 17, 2020
Subject: Current Projects Update

The purpose of this memorandum is to provide a brief synopsis of different projects that may be of interest to the Council.

- **Wal-Mart (1500 North Jefferson Way)**
 - Building Permit application and plans submitted on October 29 for a remodel of this building.
 - Building plans approved on November 7
 - Building Permit issued on January 16.
 - Applicant has indicated a start date of January 19, 2020.
- **Proposed Campground (Northwest Corner of South Jefferson Way and East 17th Avenue)**
 - Staff held a preapplication meeting on a proposed campground on October 3
 - A rezoning petition was submitted on October 25 for a proposed campground
 - The Planning and Zoning Commission recommended the rezoning for approval at its November 12 meeting.
 - The City Council held a public hearing on the request at its December 16 meeting.
 - Final consideration by the Council will take place on January 21.
- **Cabin Coffee (910 East 2nd Avenue)**
 - Sale of D&D lot and development agreement was approved by Council on October 21.
 - Staff hosted a preapplication meeting with the developers on October 22.
 - Developer closed on the property on November 22.
- **Scooters Coffee (1112 North Jefferson Way)**
 - Site plan and building permit were submitted on October 9.
 - Site plan comments returned to applicant on November 4.
 - Updated site plan submitted on November 18.
 - Staff continues to work with the property owner on a solution for the storm sewer pipe located on this property.

- **Cavitt Creek Condominiums I & II (1400 and 1500 block of North 9th Street)**
 - Site plan and stormwater management plan were submitted on June 3.
 - Cavitt Creek I, between 1404 and 1500 North 9th Street, proposes 12 duplexes (24 units)
 - Cavitt Creek II, to the west of Cavitt Creek I and 1500 North 9th Street, proposes 21 duplexes and 14 six-plex's, for a total of 126 units.
 - Site plan and stormwater management plan comments were returned to the applicant on June 20.
 - Both site plans will need to be reviewed by the Planning and Zoning Commission and approved by the City Council.
 - Revised site plans for Cavitt Creek Condominiums I were submitted on June 28.
 - Revised site plans for Cavitt Creek Condominiums II were submitted on July 10.
 - Kading Properties hosted a neighborhood meeting on July 16.
 - Revised site plan comments were returned on July 26.
 - Revised site plans for both sites were submitted on July 31.
 - Revised site plan comments were returned on August 6.
 - These items were reviewed by Planning and Zoning Commission Meeting at its September 10 meeting.
 - The Planning and Zoning Commission recommended the site plans be denied at its September 10th meeting.
 - The City Council denied the site plan at its September 16 meeting.
 - New and Revised site plans have been submitted.
 - Site plan comments returned to applicant on October 29.
 - Revised site plans submitted on November 11.
 - Revised site plan comments were returned on November 20.
 - Revised site plan submitted on November 21.
 - Revised site plan comments were returned on November 27.
 - The Planning Commission recommended approval, with conditions, of Cavitt Creek I and recommended denial of Cavitt Creek II.
 - The City Council delayed action on these items until its January 21 meeting.
- **Indianola Pediatric Dentist (2001 North 6th Street)**
 - Site plan and stormwater management plan were submitted on May 23.
 - Comments were returned to the applicant on June 2.
 - Building permit application submitted on June 13.
 - Site plan and stormwater management plan were approved on June 18.
 - Building permit comments returned on July 3.
 - Revised building permit plans were resubmitted on July 11.
 - Building permit was issued on July 15.

- **Missouri Valley JATC Training Facility (1600 East Iowa Avenue)**
 - Site Plan for this project was submitted on April 3 to the City and comments were returned on April 22.
 - City Staff has also held internal meetings regarding new road alignment within the industrial park expansion.
 - City staff met with the Missouri Valley on May 1 to discuss access to this site and possible road upgrades/funding.
 - A revised site plan was submitted on May 20.
 - Revised comments were returned on June 4.
 - A second revised site plan was submitted on June 11.
 - Site Plan was approved on June 11.
 - Building permit application was submitted on June 14.
 - Building permit comments were returned on July 2.
 - Staff has meet with Missouri Valley on a development agreement related to future infrastructure improvements.
 - Building permit application submitted on August 2
 - Staff meet with the contractor on August 23 to discuss building/inspection process.
 - Fire review comments returned to applicant on September 23.
 - Response to fire review comments received on October 29.
 - Full building permit issued on November 13.
- **Chumbley's Auto Care (110 South Jefferson Way)**
 - Staff met with the business owner on March 15 to discuss plans for future building.
 - Staff has submitted preliminary comments on the site plan to the business owner.
 - Site plan and building permit application plan were submitted on May 10.
 - Comments were returned to the applicant on May 22.
 - Revised site plans and building permit plans were resubmitted on July 10.
 - Site plan and building permit were issued on July 17.
 - Temp CO issued on November 26. Awaiting seed/sod and landscaping before final CO will be issued.
- **Ace Hardware (506 North Jefferson Way)**
 - City staff held a pre-development meeting on this project on February 22.
 - The old car wash was demolished the week of July 15.
 - The existing Mudslingers Coffee Shop would remain.
 - A code review was submitted to the City for review by the architect on July 29.
 - The City returned comments on that code review on July 31.
 - Engineer inquired about site plan approval process on August 23.
 - Site plan submitted on September 5.
 - Initial comments on the site plan were returned on September 19.

- Variance application for parking submitted on September 24. Will be placed on November 6 agenda.
- Revised site plan submitted on October 4.
- Building Permit application and plans submitted on October 14.
- 2nd review comments on the site plan were returned on October 17.
- Building permit comments returned on October 18.
- Revised building permit plans received on October 23.
- Revised site plan submitted on October 25.
- Variance request for parking was approved by the Board of Adjustment on November 6.
- Site plan approved and building permit issued on November 7.
- **New Heights Church (309 East Hillcrest Avenue)**
 - The project engineer contacted the City on February 7 to clarify plan review comments.
 - Updated site plan was received on March 7.
 - Updated comments returned to applicant on March 20.
 - The project engineer contacted the City on July 11 to clarify plan review comments.
 - Staff responded to those questions on July 12.
 - An updated site plan was submitted on July 29.
 - Staff responded to fire code requirements on August 21.
 - An updated site plan was submitted on August 30.
 - Site plan comments were returned on September 2.
 - Revised site plan submitted on September 20.
 - Site plan comments returned on October 18.
- **Quail Meadows 3**
 - Located north of North 8th Street and East Trail Ridge Place.
 - Staff has been notified that about 30 acres of land in the Summercrest Hills development was sold to a developer who intends to develop single family lots.
 - A rezoning application was submitted on July 1 to change a portion on this land from C-2 to R-3. The Planning and Zoning Commission recommended approval of this request at its August 13 meeting.
 - The City Council held a public hearing and first consideration at its September 16 meeting.
 - This development will require the City to relocate the current lift station north of the Quail Meadows Subdivision to the north of the Summercrest Hills development. The tentative schedule is to have the new lift station designed by this fall, bid by next spring, and completion by fall of 2020.
 - Staff meet with HR Green and Developer engineer to discuss timing of improvements and new lift station on September 9.
 - The developer submitted a preliminary plat to the City on September 24.

- Comments on preliminary plat returned on October 4.
- Preliminary plat recommended for approval by Planning and Zoning Commission on November 12.
- City Council approved the preliminary plat at its November 18th meeting.
- Construction plans were submitted on December 2.
- Comments on construction plans returned on December 17.
- **Heritage Hills Plat 10**
 - Located at the west end of Trailridge Road.
 - Preliminary plat for a 10-lot residential subdivision was submitted to the City on July 12.
 - The Planning and Zoning Commission recommended approval of this plat at its August 13 meeting.
 - The City Council approved the preliminary plat at its August 19 meeting.
 - Construction Plans were submitted on August 27.
 - Comments on construction plans returned on September 11.
 - Revised construction plans were submitted on September 18
 - Construction plans were approved on October 8.
 - Plat of survey to convey property to developer was submitted on January 2. This Plat of survey was reviewed by the Planning Commission on January 15 and will be forwarded to the City Council on January 21.
- **Prairie Glynn Plat 2**
 - Located east of East Franklin Avenue and North 15th Street.
 - Construction plans have been submitted and will be approved once changes are made.
 - A second revised preliminary and final plat were submitted on June 5. The Planning and Zoning Commission reviewed the preliminary plat at its July 9 meeting, and the Council approved the preliminary plat at its July 15 meeting.
- **Quail Meadows Townhomes Preliminary Plat**
 - Located on the north side of East Hillcrest Avenue between North 9th Street and the Summerset Trail.
 - Final Plat approved by Council on May 20.
 - Building permits for north side issued on May 23.
 - Site development is taking place and work is progressing.
- **McConnell Subdivision Preliminary Plat**
 - Located west of Meadow Brooke Subdivision located at East 2nd Ave and South 20th St.
 - City Council approved on January 22, 2019.
- **Autumn Ridge Subdivision Plat 3**
 - Located north of North O Street and West Kentucky Avenue.
 - City Council approved a Development Agreement on June 17.
 - Staff meet with developer on November 14 to outline utility installs and final approvals.