



COMMUNITY DEVELOPMENT

To: Ryan J. Waller, City Manager
From: Charlie E. Dissell, AICP, Community and Economic Development Director
Date: June 26, 2020
Subject: Current Projects Update

The purpose of this memorandum is to provide a brief synopsis of different projects that may be of interest to the Council.

1. Retail Building (1508 North Jefferson Way)

- Variance to parking requirements submitted on June 12.
- Site plan submitted on June 25

2. Williams Terrace (1600 Block of North 9th Street)

- Developer hosted a neighborhood meeting on March 9.
- Rezoning petition received on April 6.
- The Planning and Zoning Commission reviewed the rezoning request at its April 21 meeting, and recommended approval to the Council.
- The City Council will hold third and final consideration on July 15.

3. People Bank Administration Building (500 East Iowa Avenue)

- Site plan and building permit submitted on March 13.
- Site plan review comments returned on March 24.
- Building permit comments returned on April 6.
- Updated building permit and site plan submitted on April 16.
- Site plan approved on April 17.
- Building permit issued on April 17.
- Site work has begun.
- A change to the landscaping plan was approved on June 18.

4. Peterson Annexation (south of Inwood Street, west of 110th Avenue (North Y Street) and east of County Highway R-63)

- Application for annexation was received on February 25th, 2020.
- The applicant has indicated that this property, if annexed, would be developed residentially.
- At its meeting on March 25th, the City Council forwarded this applicant to the Board of Trustees and Planning and Zoning Commission for its review.
- The Board of Trustees reviewed the request at its April 14 meeting.
- The Planning and Zoning Commission reviewed the request at its April 21 meeting and recommended approval of the request.
- The City Council approved the annexation on June 1.

5. Apple Tree Inn (1215 North Jefferson Way)

- Building permit application for interior remodel submitted on January 10.
- Review comments were returned on January 13.
- Revised building plans submitted on February 5.
- Building Permit issued on February 12.

6. Cabin Coffee (910 East 2nd Avenue)

- Sale of D&D lot and development agreement was approved by Council on October 21.
- Staff hosted a preapplication meeting with the developers on October 22.
- Developer closed on the property on November 22.
- On March 16, developer notified City that, due to the COVID 19 pandemic, this project is being suspended until further notice.
- On April 23, the developer requested a 90-day extension to the approved development agreement.
- Council approved the extension at its May 18 meeting.

7. Scooters Coffee (1112 North Jefferson Way)

- Site plan and building permit were submitted on October 9.
- Site plan comments returned to applicant on November 4.
- Updated site plan submitted on November 18.
- Staff continues to work with the property owner on a solution for the storm sewer pipe located on this property.
- Revised site plan submitted on February 28.
- Site plan comments returned on March 9.
- Revised site plan submitted on March 9.
- Site plan approved on March 11.
- Building Permit issued on April 9.
- Site work has begun.

8. Crow's Nest Campground (Northwest Corner of South Jefferson Way and East 17th Avenue)

- Staff held a preapplication meeting on a proposed campground on October 3
- A rezoning petition was submitted on October 25 for a proposed campground
- The Planning and Zoning Commission recommended the rezoning for approval at its November 12 meeting.
- The City Council held a public hearing on the request at its December 16 meeting.
- The City Council approved the request at its January 21 meeting.
- A plat of survey to split ground for the campground was submitted on April 1.
- A rezoning petition was submitted on April 3 for additional ground for the campground.
- The Planning and Zoning Commission reviewed the Plat of Survey and rezoning at its April 21 meeting and recommended approval of both to the City Council.
- The City Council approved the rezoning on June 1.
- Site plan submitted on May 18.
- Site plan comments returned on June 8.

9. Missouri Valley JATC Training Facility (1600 East Iowa Avenue)

- Site Plan for this project was submitted on April 3 to the City and comments were returned on April 22.
- City Staff has also held internal meetings regarding new road alignment within the industrial park expansion.
- City staff met with the Missouri Valley on May 1 to discuss access to this site and possible road upgrades/funding.
- A revised site plan was submitted on May 20.
- Revised comments were returned on June 4.
- A second revised site plan was submitted on June 11.
- Site Plan was approved on June 11.
- Building permit application was submitted on June 14.
- Building permit comments were returned on July 2.
- Staff has meet with Missouri Valley on a development agreement related to future infrastructure improvements.
- Building permit application submitted on August 2
- Staff meet with the contractor on August 23 to discuss building/inspection process.
- Fire review comments returned to applicant on September 23.
- Response to fire review comments received on October 29.
- Full building permit issued on November 13.

10. Ace Hardware (506 North Jefferson Way)

- City staff held a pre-development meeting on this project on February 22.
- The old car wash was demolished the week of July 15.
- The existing Mudslingers Coffee Shop would remain.
- A code review was submitted to the City for review by the architect on July 29.
- The City returned comments on that code review on July 31.
- Engineer inquired about site plan approval process on August 23.
- Site plan submitted on September 5.
- Initial comments on the site plan were returned on September 19.
- Variance application for parking submitted on September 24. Will be placed on November 6 agenda.
- Revised site plan submitted on October 4.
- Building Permit application and plans submitted on October 14.
- 2nd review comments on the site plan were returned on October 17.
- Building permit comments returned on October 18.
- Revised building permit plans received on October 23.
- Revised site plan submitted on October 25.
- Variance request for parking was approved by the Board of Adjustment on November 6.
- Site plan approved and building permit issued on November 7.

11. New Heights Church (309 East Hillcrest Avenue)

- The project engineer contacted the City on February 7 to clarify plan review comments.
- Updated site plan was received on March 7.

- Updated comments returned to applicant on March 20.
- The project engineer contacted the City on July 11 to clarify plan review comments.
- Staff responded to those questions on July 12.
- An updated site plan was submitted on July 29.
- Staff responded to fire code requirements on August 21.
- An updated site plan was submitted on August 30.
- Site plan comments were returned on September 2.
- Revised site plan submitted on September 20.
- Site plan comments returned on October 18.
- An updated site plan was submitted on April 22.
- Site plan approved on May 18.

12. Ashton Park Plat 7

- Located east of the intersections of East Euclid Avenue and North 18th Street and East Boston Avenue and North 18th Street
- Preliminary plat submitted on April 27.
- The Planning and Zoning Commission recommended approval of the preliminary plat at its May 12th meeting.
- City Council approved the preliminary plat at its May 18th meeting.

13. Summercrest

- Located north of the intersection of North 7th Street and East Hillcrest Avenue.
- Rezoning/PRD plan and preliminary plat received on April 3.
- Rezoning/PRD plan was reviewed by the Planning and Zoning Commission at its April 21 meeting and was recommended approval, with conditions, to the Council.
- The Planning and Zoning Commission recommended approval of the preliminary plat at its May 12th meeting.
- The City Council will hold third and final consideration on July 15.
- The City Council will review the preliminary plat at final consideration of the Rezoning/PRD plan.

14. Treeline Plat 1

- Located north of East Iowa Avenue and south of North 7th Court
- Preliminary Plat and Construction Plans submitted on March 16.
- Comments on Preliminary Plat and Construction Plans returned on April 3.
- Updated Preliminary Plat submitted on April 8.
- Preliminary Plat was reviewed by Planning and Zoning Commission at its April 21 meeting and was recommended for approval to the Council.
- The City Council approved the preliminary plat at its May 4 meeting.
- Site work has begun.

15. Quail Meadows Plat 3

- Located north of North 8th Street and East Trail Ridge Place.
- Staff has been notified that about 30 acres of land in the Summercrest Hills development was sold to a developer who intends to develop single family lots.

- A rezoning application was submitted on July 1 to change a portion on this land from C-2 to R-3. The Planning and Zoning Commission recommended approval of this request at its August 13 meeting.
- The City Council held a public hearing and first consideration at its September 16 meeting.
- This development will require the City to relocate the current lift station north of the Quail Meadows Subdivision to the north of the Summercrest Hills development. The tentative schedule it to have the new lift station designed by this fall, bid of by next spring, and completion by fall of 2020.
- Staff meet with HR Green and Developer engineer to discuss timing of improvements and new lift station on September 9.
- The developer submitted a preliminary plat to the City on September 24.
- Comments on preliminary plat returned on October 4.
- Preliminary plat recommended for approval by Planning and Zoning Commission on November 12.
- City Council approved the preliminary plat at its November 18th meeting.
- Construction plans were submitted on December 2.
- Comments on construction plans returned on December 17.
- Revised construction plans submitted on February 7.
- Comments on construction plans returned on February 18.
- Revised construction plans submitted on March 2.
- Pre-construction meeting for both the Lift Station project and the Qual Meadows 3 development was held on March 11.
- Construction plans approved on March 13.
- Final plat submitted on July 26.

16. Heritage Hills Plat 10

- Located at the west end of Trailridge Road.
- Preliminary plat for a 10-lot residential subdivision was submitted to the City on July 12.
- The Planning and Zoning Commission recommended approval of this plat at its August 13 meeting.
- The City Council approved the preliminary plat at its August 19 meeting.
- Construction Plans were submitted on August 27.
- Comments on construction plans returned on September 11.
- Revised construction plans were submitted on September 18
- Construction plans were approved on October 8.
- Plat of survey to convey property to developer was submitted on January 2. This Plat of survey was reviewed by the Planning Commission on January 15 and the City Council adopted a resolution of approval on January 21.
- Final Plat submitted on May 8.
- Staff inspected the public improvements and sent a punchlist on June 5.
- The Planning and Zoning Commission recommended approval the final plat at its June 9 meeting.

17. Prairie Glynn Plat 2

- Located east of East Franklin Avenue and North 15th Street.
- Construction plans have been submitted and will be approved once changes are made.
- A second revised preliminary and final plat were submitted on June 5. The Planning and Zoning Commission reviewed the preliminary plat at its July 9 meeting, and the Council approved the preliminary plat at its July 15 meeting.
- Final Plat submitted on April 2.
- The Planning and Zoning Commission recommended approval of the final plat at its June 9 meeting.

18. Autumn Ridge Subdivision Plat 3

- Located north of North O Street and West Kentucky Avenue.
- City Council approved a Development Agreement on June 17.
- Staff meet with developer on November 14 to outline utility installs and final approvals.
- Final Plat submitted on May 22
- The Planning and Zoning Commission recommended approval of the final plat at its June 9 meeting.
- Staff inspected the public improvements on June 15 and sent a punchlist on June 17.
- Staff conducted a follow-up inspection on June 26.