



COMMUNITY DEVELOPMENT

To: Ryan J. Waller, City Manager
From: Charlie E. Dissell, AICP, Community and Economic Development Director
Date: April 3, 2020
Subject: Current Projects Update

The purpose of this memorandum is to provide a brief synopsis of different projects that may be of interest to the Council.

- **People Bank Administration Building (500 East Iowa Avenue)**
 - Site plan and building permit submitted on March 13.
 - Site plan review comments returned on March 24.
- **Apple Tree Inn (1215 North Jefferson Way)**
 - Building permit application for interior remodel submitted on January 10.
 - Review comments were returned on January 13.
 - Revised building plans submitted on February 5.
 - Building Permit issued on February 12.
- **Wal-Mart (1500 North Jefferson Way)**
 - Building Permit application and plans submitted on October 29 for a remodel of this building.
 - Building plans approved on November 7.
 - Building Permit issued on January 16.
 - Applicant has indicated a start date of January 19.
- **Cabin Coffee (910 East 2nd Avenue)**
 - Sale of D&D lot and development agreement was approved by Council on October 21.
 - Staff hosted a preapplication meeting with the developers on October 22.
 - Developer closed on the property on November 22.
 - On March 16, developer notified City that, due to the COVID 19 pandemic, this project is being suspended until further notice.
- **Scooters Coffee (1112 North Jefferson Way)**
 - Site plan and building permit were submitted on October 9.
 - Site plan comments returned to applicant on November 4.
 - Updated site plan submitted on November 18.
 - Staff continues to work with the property owner on a solution for the storm sewer pipe located on this property.
 - Revised site plan submitted on February 28.
 - Site plan comments returned on March 9.
 - Revised site plan submitted on March 9.
 - Site plan approved on March 11.

- **Indianola Pediatric Dentist (2001 North 6th Street)**
 - Site plan and stormwater management plan were submitted on May 23.
 - Comments were returned to the applicant on June 2.
 - Building permit application submitted on June 13.
 - Site plan and stormwater management plan were approved on June 18.
 - Building permit comments returned on July 3.
 - Revised building permit plans were resubmitted on July 11.
 - Building permit was issued on July 15.
 - Final inspection occurred on March 19
 - Certificate of Occupancy issued on March 20.
- **Missouri Valley JATC Training Facility (1600 East Iowa Avenue)**
 - Site Plan for this project was submitted on April 3 to the City and comments were returned on April 22.
 - City Staff has also held internal meetings regarding new road alignment within the industrial park expansion.
 - City staff met with the Missouri Valley on May 1 to discuss access to this site and possible road upgrades/funding.
 - A revised site plan was submitted on May 20.
 - Revised comments were returned on June 4.
 - A second revised site plan was submitted on June 11.
 - Site Plan was approved on June 11.
 - Building permit application was submitted on June 14.
 - Building permit comments were returned on July 2.
 - Staff has meet with Missouri Valley on a development agreement related to future infrastructure improvements.
 - Building permit application submitted on August 2
 - Staff meet with the contractor on August 23 to discuss building/inspection process.
 - Fire review comments returned to applicant on September 23.
 - Response to fire review comments received on October 29.
 - Full building permit issued on November 13.
- **Chumbley's Auto Care (110 South Jefferson Way)**
 - Staff met with the business owner on March 15 to discuss plans for future building.
 - Staff has submitted preliminary comments on the site plan to the business owner.
 - Site plan and building permit application plan were submitted on May 10.
 - Comments were returned to the applicant on May 22.
 - Revised site plans and building permit plans were resubmitted on July 10.
 - Site plan and building permit were issued on July 17.
 - Temp CO issued on November 26. Awaiting seed/sod and landscaping before final CO will be issued.

- **Ace Hardware (506 North Jefferson Way)**
 - City staff held a pre-development meeting on this project on February 22.
 - The old car wash was demolished the week of July 15.
 - The existing Mudslingers Coffee Shop would remain.
 - A code review was submitted to the City for review by the architect on July 29.
 - The City returned comments on that code review on July 31.
 - Engineer inquired about site plan approval process on August 23.
 - Site plan submitted on September 5.
 - Initial comments on the site plan were returned on September 19.
 - Variance application for parking submitted on September 24. Will be placed on November 6 agenda.
 - Revised site plan submitted on October 4.
 - Building Permit application and plans submitted on October 14.
 - 2nd review comments on the site plan were returned on October 17.
 - Building permit comments returned on October 18.
 - Revised building permit plans received on October 23.
 - Revised site plan submitted on October 25.
 - Variance request for parking was approved by the Board of Adjustment on November 6.
 - Site plan approved and building permit issued on November 7.
- **New Heights Church (309 East Hillcrest Avenue)**
 - The project engineer contacted the City on February 7 to clarify plan review comments.
 - Updated site plan was received on March 7.
 - Updated comments returned to applicant on March 20.
 - The project engineer contacted the City on July 11 to clarify plan review comments.
 - Staff responded to those questions on July 12.
 - An updated site plan was submitted on July 29.
 - Staff responded to fire code requirements on August 21.
 - An updated site plan was submitted on August 30.
 - Site plan comments were returned on September 2.
 - Revised site plan submitted on September 20.
 - Site plan comments returned on October 18.
- **Treeline Plat 1**
 - Located ort of East Iowa Avenue and south of North 7th Court
 - Preliminary Plat and Construction Plans submitted on March 16.
 - Comments on Preliminary Plat and Construction Plans returned on April 3.
- **Quail Meadows Plat 3**
 - Located north of North 8th Street and East Trail Ridge Place.
 - Staff has been notified that about 30 acres of land in the Summercrest Hills development was sold to a developer who intends to develop single family lots.

- A rezoning application was submitted on July 1 to change a portion on this land from C-2 to R-3. The Planning and Zoning Commission recommended approval of this request at its August 13 meeting.
- The City Council held a public hearing and first consideration at its September 16 meeting.
- This development will require the City to relocate the current lift station north of the Quail Meadows Subdivision to the north of the Summercrest Hills development. The tentative schedule is to have the new lift station designed by this fall, bid by next spring, and completion by fall of 2020.
- Staff met with HR Green and Developer engineer to discuss timing of improvements and new lift station on September 9.
- The developer submitted a preliminary plat to the City on September 24.
- Comments on preliminary plat returned on October 4.
- Preliminary plat recommended for approval by Planning and Zoning Commission on November 12.
- City Council approved the preliminary plat at its November 18th meeting.
- Construction plans were submitted on December 2.
- Comments on construction plans returned on December 17.
- Revised construction plans submitted on February 7.
- Comments on construction plans returned on February 18.
- Revised construction plans submitted on March 2.
- Pre-construction meeting for both the Lift Station project and the Quail Meadows 3 development was held on March 11.
- Construction plans approved on March 13.
- **Heritage Hills Plat 10**
 - Located at the west end of Trailridge Road.
 - Preliminary plat for a 10-lot residential subdivision was submitted to the City on July 12.
 - The Planning and Zoning Commission recommended approval of this plat at its August 13 meeting.
 - The City Council approved the preliminary plat at its August 19 meeting.
 - Construction Plans were submitted on August 27.
 - Comments on construction plans returned on September 11.
 - Revised construction plans were submitted on September 18
 - Construction plans were approved on October 8.
 - Plat of survey to convey property to developer was submitted on January 2. This Plat of survey was reviewed by the Planning Commission on January 15 and the City Council adopted a resolution of approval on January 21.
- **Prairie Glynn Plat 2**
 - Located east of East Franklin Avenue and North 15th Street.
 - Construction plans have been submitted and will be approved once changes are made.
 - A second revised preliminary and final plat were submitted on June 5. The Planning and Zoning Commission reviewed the preliminary plat at its July 9 meeting, and the Council approved the preliminary plat at its July 15 meeting.

- **Quail Meadows Townhomes Preliminary Plat**

- Located on the north side of East Hillcrest Avenue between North 9th Street and the Summerset Trail.
- Final Plat approved by Council on May 20.
- Building permits for north side issued on May 23.
- Site development is taking place and work is progressing.

- **Autumn Ridge Subdivision Plat 3**

- Located north of North O Street and West Kentucky Avenue.
- City Council approved a Development Agreement on June 17.
- Staff meet with developer on November 14 to outline utility installs and final approvals.