

Charlie Dissell

From: Nick Bruck <nickb@dcigroup-us.com>
Sent: Thursday, April 30, 2020 12:00 PM
To: Charlie Dissell
Cc: Megan Andrew (megana@warrencountyia.org); Chris Conn; Justin Page
Subject: WCJC Weekly Update Week of May 4th

Charlie:

Next week will be a steady amount of foundation footing and wall work. Our busiest access entrance in and out of the site will be along Buxton next week and likely through the month of May.

 Nick Bruck
Senior Project Manager
DCI GROUP
DESIGN + CONSTRUCTION INTEGRATION
221 E 6th Street - Suite 200
Des Moines, IA 50309
  
C 515-202-3394 | W 515-244-5043